Risk Management

	Risk
1	Not very much time for a large- scale project
2	Change of customer demands
3	Cross platform ability (Android , iOS , Windows)
4	Lack of experience developing this type of product
5	Security issues

Risk Reduction

We will accelerate development by dividing into smaller teams with well-defined goals-thus avoiding the issue of time-frame. We will maintain continuous communication with the customer in order to maintain updated with customer demands. In order to avoid the issue of cross platform compatibility we will develop the app as a web based app. We will consult our teachers as needed and professors for technical help. Security issues will be dealt with by a password guarded log in process. In order to make sure that the product we are delivering is acceptable we will deliver a prototype to the customers and receive their feedback.